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Acceptance of the Final Operable Unit 15 Phase I RCRA Facility Investigationshlemedid 
Investigations Report 
Dennis Schubbe, Operable Unit Lead 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

This memorandum conveys the State of Colorado letter accepting the Final Operable 
Unit (OU) 15 Phase I RCRA Facility Investigations/Remedial Investigations Report I 
congratulate your group, and you personally, for the professional manner in which the 
program for this OU has been executed. The State acceptance of the Report is the last 
milestone in the current Interagency Agreement (IAG) schedule for OU 15. You are 
commended for providing the draft and final Phase I Reports earlier than the LAG 
milestones. 

The State letter also requests a schedule for five milestones, ending with a Final 
Corrective Action DecisiodRecord of Decision. Please provide a proposed schedule to 
this office by February 7 ,  1995. 

After the milestones are established through interaction with the State and the 
Environmental Protection Agency, the first two deliverables are: the Certification of 
RCRA Clean Closure and the Draft Proposed Plan/RCRA Permit Modification. Please 
coordinate with SAIC, Tom Greengard, in scheduling the Certification, and address the 
RCRA Permit Mod as well as the Proposed Plan in your schedule. 

If you have any questions or comments, please call me at extension 4013. 

Attachment 

cc w/o Attachment: 
C. Gesalman, EM-453, HQ 
J. Roberson, AMER, RFFO 
F. Lockhart, ER, RFFO 
J. Wienand, ER, RFFO 
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Project Manager for ou 15 
Environmental Restoration 


